Task	W1 28-May	W2 1-Jun	W3 8-Jun	W4 15-Jun	W5 22-Jun	W6 29-Jun	W7 6-Jul	W8 13-Jul	W9 20-Jul	W10 27-Jul	W11 3-Aug	W12 10-Aug	W13 17-Aug	W14 24-Aug
Literature review														
Finding sources of ground-truth data; emailing NAREI and other researchers														
Data collection and building data pipeline														
Formulate objectives and finalize project plan														
Objective 1: Extent map modelling (compare accuracy scores among models)														
Objective 2: Risk index (caculating fringe widths, structure/stress risk score, and sensitivity analysis)														
Objective 3: Hindcasting (build risk scores/maps pre-2019, and uncertainty quantification)														
Report writing														
Quality checks and finishing touches														
Hard Deadlines			Project Plan due 12 Jun											Final Report due 28 Aug

Key

Writing

Modelling Analysis

Data handling

Research

Quality Assurance